COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 08/ 2019

ESTI MATE SUMVARY 14: 43: 48
CONTI D C22311 ESTI MATE NO. 0009 FI NL SPEC YR: 2005
PCN: 22311-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 349.0 DAYS TIME ALLON 12/24/201 FI XED COMPLETI ON DAI
PR MONUMENT CREEK BRANCH PERCENT TIME: 116. 33 ORI G TIME ALLOW 6/15/2018 FI XED COVPLETI ON DAl
PROJECT NO. ER0252- 466
PR MONUMENT CREEK BRANCH
NAMVE OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 05/ 08/ 2019 DATE TI ME STARTED 02/28/2018
7353 S. EAGLE STREET DATE LET 01/11/ 2018 DATE WORK BEGAN  03/10/2018
DATE AWARDED 02/ 07/ 2018 DATE TI ME SToppep 02/11/2019
DATE CONTRACT EXECUTED 02/27/2018 DATE ACCEPTED 02/11/2019
CENTENNI AL CO 80112-42;(303)627- 2600 DATE NOTI CE TO PROCEED 02/ 28/ 2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 608, 811. 70 PARTI Cl PATI NG $ 1,607,901. 71 $ 0. 00
AWARD PRQJECT AMI:  $  1,348,026.50 NON- PARTI Cl PATI NG 910. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1,608, 811. 71 0.00
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,608, 811. 71 0.00
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 20, 220. 40
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1,608, 811. 71 20, 220. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,608, 811. 71 20, 220. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20, 220. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00001

0010 202-00010

0015 202-00023

0020 202-00037

0025 202-01130

0030 202-04002

0035 203-00060

0040 203-00100

0045 206-00510

0050 207-00205

0055 207-00310

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree

Renoval of Enbankment Protector Type 3

Renoval of End Section

*Renoval of Guardrail Type 3

Cl ean Cul vert

*Enbanknment Material (Conplete In Place)

Mick Excavati on

*Filter Material (Class A)

Topsoi |

St ockpil e Wetl and Topsoi |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
5. 000
ACRE
6, 000. 00000
54. 000
EACH
220. 00000
1. 000
EACH
1, 500. 00000
0. 000
EACH
150. 00000
0. 000
LF
5. 00000
4.000
EACH
1, 500. 00000
6, 610. 000
oy
14. 00000
0. 000
(o
11. 00000
165. 000
oy
82. 00000
2,312. 000
cy
10. 00000
380. 000
oy

11. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

5. 000
0. 000
5. 000

54. 000
0. 000
54. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

6, 610. 000
0. 000
6, 610. 000

0. 000
0. 000
0. 000

165. 000
0. 000
165. 000

2,312.000
0. 000
2,312. 000

380. 000
0. 000
380. 000

Page 2

ESTI MATE RUN 05/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:43: 48

AMOUNT

30, 000.

11, 880.

1, 500.

6, 000.

92, 540.

13, 530.

23, 120.

4, 180.

00

00

00

.00

.00

00

00

.00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0060 208-00008

0065

208- 00041

0070

208- 00045

0075

208- 00070

0080

208- 00103

0085

208- 00105

0090

208- 00106

0095

208- 00207

0100

212-00006

0105

212-00028

0110 212-00032

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON

*Erosion Log Type 2 (12 Inch)

Rock Check Dam

Concrete Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nment

Reroval )

Er osi on Control

Managenent

*Seedi ng (Native)

*Seedi ng (Wetl ands)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 806. 000
LF
5. 00000
0. 000
EACH
720. 00000
2.000
EACH
910. 00000
2.000
EACH
3, 100. 00000
290. 000
HOUR
37. 00000
99. 000
HOUR
110. 00000
2.000
HOUR
170. 00000
40. 000
DAY
48. 00000
4. 800
ACRE
800. 00000
0. 100
ACRE
11, 500. 00000
4. 800
ACRE

2,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 806. 000
0. 000

2,806. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

. 000
0. 000
. 000

99. 000
0. 000
99. 000

2.000
0. 000
2.000

40. 000
0. 000
40. 000

4. 800
0. 000
4.800

0. 100
0. 000
0. 100

4.800
0. 000
4.800
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ESTI MATE RUN 05/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:43: 48

AMOUNT

14,030

1, 820

6, 200

10, 730

10, 890

340.

1,920

3, 840

1,150

12, 000

00

.00

00

00

00

00

00

00

00

00

00



CONTI D:

ROADWAY

CAT NO0200

0115 213-00004

0120

213- 00061

0125

213- 00705

0130

214-00210

0135

214- 00504

0140

214- 01010

0145

216- 00303

0146

216- 00042

0147

250- 00210

0150

506- 00030

0155 506-00212

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON

*Mil ching (Weed Free Straw)

*Mul ch Tackifier

*Landscape Boul der (Speci al)

*Deci duous Tree (1 Inch Caliper)

and Burl ap)

*Evergreen Tree (4 Foot) (Ball

*Brush Layer Cutting

*Turf Reinforcenment Mat (Cl ass 3)

Soi |

Ret ent Bl anket (BioD S/C) CMO#10

Sol i d Waste Di sposal

CMO #011

*Grouted Riprap

Riprap (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3.500
ACRE
840. 00000
708. 000
LB
2.50000
150. 000
EACH
250. 00000
32.000
EACH
380. 00000
29. 000
EACH
550. 00000
287. 000
EACH
5. 50000
0. 000
5%
9. 00000
6, 109. 000
%
6. 64000
23.000
cy
62. 00000
283. 000
cy
150. 00000
696. 000
cy

94. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3.500
0. 000
3.500

. 000
0. 000
. 000

. 000
0. 000
. 000

32.000
0. 000
32. 000

29. 000
0. 000
29. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

6, 109.
0. 000
000

000

6, 109.

23. 000
0. 000
23.000

. 000
0. 000
. 000

. 000
0. 000
. 000
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ESTI MATE RUN 05/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:43: 48

AMOUNT

2, 940.

1,770.

37, 500.

12, 160.

15, 950.

1,578.

40, 563.

1, 426.

42, 450.

65, 424.

00

00

00

00

00

50

.00

76

00

00

00



CONTI D: C22311 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22311-BID ESTI MATE RUN 05/ 08/ 2019
PRQJECT: ER0252- 466 ESTI MATE NO: 0009 14: 43: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 506-00412 Soil Riprap (12 Inch) 1, 184. 000 1, 184. 000
cY 0. 000 0. 00
83. 00000 1, 184. 000 98, 272. 00
0165 603-50015 15 Inch Plastic Pipe 94. 000 94. 000
LF 0. 000 0. 00
77.00000 94. 000 7,238.00
0170 604-39000 Manhol e Speci al 1. 000 1. 000
EACH 0. 000 0. 00
590. 00000 1. 000 590. 00
0175 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0.00
0180 606-01340 *End Anchorage Type 3D 0. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0185 606- 02003 *End Anchorage (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0.00
0190 607-11525  *Fence (Plastic) 813. 000 813. 000
LF 0. 000 0. 00
2.60000 813. 000 2,113.80
0195 609-60011 *Curb Type 6 (Section M 14. 000 14. 000
LF 0. 000 0. 00
10. 00000 14. 000 140. 00
0200 615-00030 Embanknent Protector Type 3 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0205 624-27037 36 Inch Drainage Pipe (Cass 7) (Conplete In Place) 250. 000 250. 000
LF 0. 000 0. 00
99. 00000 250. 000 24,750. 00
0210 624-27049 48 Inch Drainage Pipe (Class 7) (Conplete In Place) 172. 000 172. 000
LF 0. 000 0. 00

150. 00000 172. 000 25, 800. 00



CONTI D: C22311 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22311-BID ESTI MATE RUN 05/ 08/ 2019
PRQJECT: ER0252- 466 ESTI MATE NO: 0009 14: 43: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 625-00000  *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0220 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
133, 000. 00000 1. 000 133, 000. 00
0225 630-00007 *Traffic Control Inspection 195. 000 195. 000
DAY 0. 000 0.00
120. 00000 195. 000 23, 400. 00
0230 630-00012 *Traffic Control Management 13. 000 13. 000
DAY 0. 000 0. 00
760. 00000 13. 000 9, 880. 00
0235 630-80341  *Construction Traffic Sign (Panel Size A) 24. 000 24. 000
EACH 0. 000 0.00
58. 00000 24.000 1, 392. 00
0240 630-80342 *Construction Traffic Sign (Panel Size B) 55. 000 55. 000
EACH 0. 000 0. 00
76. 00000 55. 000 4,180. 00
0245 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 1.000
Type
ype) EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0250 630-80360  *Drum Channel i zi ng Devi ce 59. 000 59. 000
EACH 0. 000 0. 00
47.00000 59. 000 2,773.00
0255 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnment 550. 550 550. 550
FA 0. 000 0. 00
1. 00000 550. 550 550. 55
0265 700- 70023 F/ A On-The-Job Trai nee 718. 000 718. 000
F A 0. 000 0.00

1. 00000 718. 000 718. 00



CONTI D: C22311 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22311-BID ESTI MATE RUN 05/ 08/ 2019
PRQJECT: ER0252- 466 ESTI MATE NO: 0009 14: 43: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 700-70380 F/ A Erosion Control 824. 990 824.990
FA 0. 000 0. 00
1. 00000 824.990 824.99
0400 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0410 630-80001 *Fl ashi ng Beacon (Portable) 4. 000 4. 000
EACH 0. 000 0. 00
955. 00000 4.000 3, 820. 00
0415 630-85041 *Mobi | e Attenuat or 12. 000 12. 000
DAY 0. 000 0. 00
550. 00000 12. 000 6, 600. 00
0420 202-00250 *Rermoval of Pavenment Marking CMO#3 8, 779. 000 8, 779. 000
SF 0. 000 0. 00
1. 40000 8, 779. 000 12, 290. 60
0425 627-00009 *Modi fied Epoxy Pavement Marking(lnlaid) CMO#3 35. 000 35. 000
GAL 0. 000 0. 00
399. 00000 35. 000 13, 965. 00
0430 627-00011 *Pavement Marking Paint (Waterborne) CMO#3 71. 000 71.000
GAL 0. 000 0. 00
85. 34000 71.000 6, 059. 14
0435 630-80370 Conc Barrier (Tenp) CMO#3 1, 656. 000 1, 656. 000
LF 0. 000 0. 00
45. 00000 1, 656. 000 74,520. 00
0440 630-80371 Reset Concrete Barrier (Tenp) CMO#3 962. 000 962. 000
LF 0. 000 0. 00
13. 00000 962. 000 12,506. 00
0445 630-85011  *lnpact Attenuator (Tenporary) CMO#3 148. 000 148. 000
DAY 0. 000 0. 00

125. 00000 148. 000 18, 500. 00



CONTI D: C22311 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 22311-BID ESTI MATE RUN 05/ 08/ 2019
PRQIECT ER0252- 466 ESTI MATE NO 0009 14:43: 48
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0450 632-00000 Ni ght Work Lighting CMO#3 1. 000 1.000
LS 0. 000 0. 00
38, 053. 40000 1. 000 38, 053. 40
0455 626-01103  *Public Information Services (Tier 111) CMO#4 1. 000 1. 000
LS 0. 000 0. 00
19, 974. 50000 1.000 19, 974. 50
0460 630-80380 *Traffic Cone SMCO#006/ MCR 100. 000 100. 000
EACH 0. 000 0.00
8. 59000 100. 000 859. 00
0463 208- 00300 Tenporary Bernms SCMO# 008/ MCR# 2 1, 934. 000 1, 934. 000
LF 0. 000 0. 00
7.00000 1, 934. 000 13,538. 00
CAT 0200 CURRENT AMI $ 1,062,340.24$ 0.00$ 1,062, 340. 24
CAT NO0300 STRUCTURES
0275 202-00150 Renoval of Wall 2.000 2.000
EACH 0. 000 0.00
5, 000. 00000 2.000 10, 000. 00
0280 203-00100 Mick Excavation 29. 000 29. 000
cY 0. 000 0. 00
11. 00000 29. 000 319. 00
0285 206-00000  Structure Excavation 350. 000 350. 000
cY 0. 000 0. 00
5. 50000 350. 000 1, 925. 00
0290 206- 00065 *Structure Backfill (FlowFill) 2.000 2.000
cY 0. 000 0. 00
220. 00000 2.000 440. 00
0295 206-00100 Structure Backfill (Cass 1) 281. 000 281. 000
cY 0. 000 0. 00
45. 00000 281. 000 12, 645. 00
0300 518-00106 Waterstop (6 Inch) 0. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00



CONTI D: C22311 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22311-BID ESTI MATE RUN 05/ 08/ 2019
PRQJECT: ER0252- 466 ESTI MATE NO: 0009 14: 43: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0305 601-03030 Concrete Class D (Box Cul vert) 89. 000 89. 000
cY 0. 000 0.00
740. 00000 89. 000 65, 860. 00
0310 602-00000 *Rei nf orcing Steel 12,117. 000 12, 117. 000
LB 0. 000 0. 00
0. 90000 12,117. 000 10, 905. 30
0311 700-70426 F/ A Stabilization SCMX#009/ Struct# H 17- AG 9,379.610 9, 379.610
FA 0. 000 0.00
1. 00000 9, 379. 610 9,379.61
CAT 0300 CURRENT AMI $  111,473.918%$ 0.00% 111,473.91

CAT NO0301 STRUCTURES

0315 202-00150 Renoval of Vall 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0320 203-00100 Muck Excavation 81. 000 81. 000
cY 0. 000 0. 00
11. 00000 81. 000 891. 00
0325 206-00000  Structure Excavation 276. 000 276. 000
cY 0. 000 0. 00
5. 50000 276. 000 1,518. 00
0330 206- 00065 *Structure Backfill (FlowFill) 43. 000 43. 000
cY 0. 000 0. 00
220. 00000 43. 000 9, 460. 00
0335 206-00100 *Structure Backfill (Cass 1) 178. 000 178. 000
cY 0. 000 0. 00
45. 00000 178. 000 8,010. 00
0340 206-01781 Shoring (Area 1) 1. 000 1.000
LS 0. 000 0. 00
17, 500. 00000 1. 000 17, 500. 00
0345 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00

17, 500. 00000 1. 000 17, 500. 00



CONTI D: C22311 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22311-BID ESTI MATE RUN 05/ 08/ 2019
PRQJECT: ER0252- 466 ESTI MATE NO: 0009 14: 43: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES

0350 518-00106 Waterstop (6 Inch) 0. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0355 601-03030 *Concrete C ass D (Box Culvert) 115. 000 115. 000
cY 0. 000 0. 00
740. 00000 115. 000 85, 100. 00
0360 602-00000 *Reinforcing Steel 9, 335. 000 9, 335. 000
LB 0. 000 0.00
0. 90000 9, 335. 000 8, 401. 50
0361 700-70426 F/ A Stabilization SCMO#009/ Struct# H 17-1 32, 008. 050 32, 008. 050
FA 0. 000 0. 00
1. 00000 32, 008. 050 32,008. 05
0462 900- 00006 Added Item (Dol lar)/ CBC Repair/ SCMO#7 2,100. 440 2,100. 440
DOL 0. 000 0.00
1. 00000 2, 100. 440 2,100. 44
CAT 0301 CURRENT AMT $ 192,488.99 % 0.00% 192, 488.99

CAT NO0302 STRUCTURES

0365 203-00100 Mick Excavation 240. 000 240. 000
cY 0. 000 0. 00
11. 00000 240. 000 2,640. 00
0370 206-00000  Structure Excavation 915. 000 915. 000
cY 0. 000 0.00
5. 50000 915. 000 5,032.50
0375 206-00100 Structure Backfill (Cdass 1) 909. 000 909. 000
cY 0. 000 0. 00
45. 00000 909. 000 40, 905. 00
0380 601-03030 Concrete Class D (Box Cul vert) 128. 000 128. 000
cY 0. 000 0.00
740. 00000 128. 000 94, 720. 00
0385 601-03050 Concrete Class D (Wall) 68. 000 68. 000
cY 0. 000 0. 00

850. 00000 68. 000 57, 800. 00



CONTI D: C22311

PCN: 22311-BID

PRQIECT ER0252- 466

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0302 STRUCTURES

0390 602-00000 *Rei nforcing Steel

0391 700-70426

CAT NO0400

0395 620-00020 Sanitary Facility

F/ A Stabilization SCMO#009/ M nor Structures

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 05/ 08/ 2019

ESTI MATE NO: 0009 14:43: 48
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
16, 510. 000 16, 510. 000
LB 0. 000 0. 00
0. 90000 16, 510. 000 14, 859. 00
25, 642. 060 25, 642. 060
FA 0. 000 0. 00
1. 00000 25, 642. 060 25, 642. 06
CAT 0302  CURRENT AMI $  241,598.56 $ 0.00$ 241,598.56
1.000 1. 000
EACH 0. 000 0. 00
910. 00000 1.000 910. 00
CAT 0400  CURRENT AMI $ 910. 00 $ 0.00$ 910. 00

PRQJECT TOTAL CURRENT AMI $

1,608,811.70 % 0.00%$ 1,608,811.70



